

WP 1 Project Management



Baltic Sea Region
Programme 2007-2013

Part-financed by the European Union
(European Regional Development Fund
and European Neighbourhood and
Partnership Instrument)



Workplan: Activities/Outputs and Events 2009

Britta Schmigotzki

Housing Initiative for Eastern Europe (IWO e.V.)

Kick-Off-Conference – Potsdam, 16 June 2009

WP 3 – Activities/Outputs 1st Project Period

- Workplan WP 3
 - Responsible PP: 1, 2 / Involved: 4, 10
- First information regarding urban planning principles
 - Responsible PP: All project partners
- First part SWOT-analyses for the five target areas
 - Responsible PP: TA, 10, 16
- Start of compilation and presentation of integrated urban development concepts of Berlin
 - Responsible PP: 3
- Start of compilation and presentation of integrated urban development concepts of Brandenburg
 - Responsible PP: 4
- Start of elaboration of integrated urban development concept in Grodno

WP 4 – Activities/Outputs 1st Project Period

- Workplan WP 4
 - Responsible PP: 1, 2 / Involved: 5, 12
- Start of analyses regarding EE of typical building types and the state of the energy supply infrastructure
 - Responsible PP: TA, 5, 16
- Development of an internet portal for online monitoring of indoor climate and consumption parameters of non-renovated and renovated buildings in Riga
 - Responsible PP: 12
- Start of evaluation of EER of housing and public infrastructure
 - Responsible PP: 4
- First part of surveys and evaluation of most suitable energy resources and technologies in Brandenburg
 - Responsible PP: 5
- Start of analysis on EE for selected buildings within urban development concepts in Grodno region
 - Responsible PP: 18

WP 5 – Activities/Outputs 1st Project Period

- Workplan WP 5
 - Responsible PP: 1, 2 / Involved: 6, 14
- Part 1 of report on financing sources: existing funding sources on national level
 - Responsible PP: 1, 6, 14 / Involved: All PP
- Involvement of external experts and institutions dealing with financing (e.g. associated partner KfW)
 - Responsible PP: 1, 2 / Involved: 6, 14
- Evaluation of financial concepts and instruments in Brandenburg
 - Responsible PP: 4
- Start of Study on available financial mechanisms for energy efficient housing refurbishment in Grodno region
 - Responsible PP: 18
- Start of elaboration of financial scheme and business plan for renovation measures in Belarusian housing stock
 - Responsible PP: 18

Events 2009

	Project Period 1	Project Period 2
	January-July 2009	August 2009 - January 2010
WP2		
	Kick-Off Conference- <u>Potsdam</u> - Mo/Tu, 15-16.06.09	
WP3		
Seminar		
Workshop	<u>Potsdam</u> (within K-O)- Mo/Tu, 15-16.06.09	<u>Siauliai</u> - Mid.September 09
WP4		
Seminar		<u>Jelgava</u> - Mid. September 09
Workshop	<u>Potsdam</u> (within K-O) - Mo/Tu, 15-16.06.09	
WP5		
Seminar		
Workshop	<u>Potsdam</u> (within K-O) - Mo/Tu, 15-16.06.09	<u>Tallinn/Rakvere</u> - Th/Fr, 05-06.11.09